

**PLAN FOR ELECTIONS OF KHAL PANCHYATS
LOWER CHENAB CANAL (EAST) CIRCLE, FAISALABAD**

Sr. No.	Activities	Time Period (Days)	Responsibility
1	Notification of conduct of Election of KPs by Chief Executive AWB	21/03/2018 (1 day)	Chief Executive AWB
2	Appointment of Senior Election Officers and Election Officers	21/03/2018 (1 day)	Chief Executive AWB
3	Preparation of preliminary voters list of each KP from FO record of Abiana assessment register	22/03/2018 to 10/04/2018 (20 days)	Senior Election Officer
4	Publication of preliminary voters list of each KP	11/04/2018 to 20/04/2018 (10 days)	Senior Election Officer
5	Receiving of objections on preliminary voter list	21/04/2018 to 30/04/2018 (10 Days)	Senior Election Officer
6	Hearing of objections and decision thereof	01/05/2018 to 02/05/2018 (2 Days)	Senior Election Officer
7	Publication of final voter lists of each Khal Panchayats	03/05/2018 to 07/05/2018 (5 Days)	Senior Election Officer
8	Issuance of poling schedule of KPs Elections	08/05/2018 to 14/05/2018 (7 Days)	Election Officer
9	Conduct of Elections of KPs and notification and submission to Senior Election Officers	15/05/2018 to 13/06/2018 (30 Days)	Election Officer

Total = 85 Days