

**PLAN FOR ELECTIONS OF KHAL PANCHYATS
LOWER CHENAB CANAL (WEST) CIRCLE, FAISALABAD**

Sr. No.	Activities	Time Period (Days)	Responsibility
1	Notification for conduction of Election of KPs by Chief Executive AWB	24/03/2018 (1 day)	Chief Executive AWB
2	Appointment of Senior Election Officers and Election Officers	24/03/2018 (1 day)	Chief Executive AWB
3	Preparation of preliminary voters list of each KP from FO record of Abiana Assessment Register	25/03/2018 to 13/04/2018 (20 days)	Senior Election Officer
4	Publication of preliminary voters list of each KP	14-23/04/2018 (10 days)	Senior Election Officer
5	Receiving of objections on preliminary voter list	24/04/2018 to 03/05/2018 (10 Days)	Senior Election Officer
6	Hearing of objections and decision thereof	04-05/05/2018 (02 Days)	Senior Election Officer
7	Publication of final voter lists of each Khal Panchayats	06-10/05/2018 (05 Days)	Senior Election Officer
8	Issuance of poling schedule of KPs Elections	11-17/05/2018 (07 Days)	Election Officer
9	Conduct of Elections of KPs and submission of notification to Senior Election Officers	18/05/2018 to 16/06/2018 (30 Days)	Election Officer

Total = 85 Days